

# PROCUREMENT PLAN FOR GOODS, WORKS, SERVICES AND NON CO

S/No	Subject of procurement	Currency	Exchange Rate
<b>Kyengera Town Council</b>			
	Procurement of a re- conditioned Garbage truck	UGX	
	Procurement of land for Garbage Disposal	UGX	
	Procurement of 3- seater school desks (150) to UPE Schools	UGX	
	Procurement of office furniture	UGX	
	Supply of printed and non printed stationery	UGX	
	Procurement of computers and printer	UGX	
	Construction of a five stance toilet for Kyengera Health centre III	UGX	
	Construction of a five stance toilet for Nabaziza Market	UGX	
	Construction of a five stance toilet for St. Jude Nakasozi P/S	UGX	
	Procurement of a generator	UGX	
	Routine mechanized maintenance on selected roads	UGX	
	Supply and installation of culverts	UGX	
<b>Physical Planning</b>			
	Road naming of District roads and Kakiri sub counties	UGX	
	Preparation of the local physical development plan for Kakiri Sub County	UGX	
	Preparation of one parish detailed plan in Mende Sub County	UGX	

## Planning Department

Procurement of office furniture and curtains	UGX
Procurement of internet and conference tables	UGX
Procurement of ICT equipment (TV set for CCTV Cameras and TV screen 32 inches)	UGX

## Kakiri Town Council

Procurement of office furniture	UGX
Maintenance and extension of office block	UGX
Fuel (Administration, finance, statutory bodies, health & audit)	UGX
Procurement of a coloured printer and desktop computer	UGX
Stationery	UGX
Servicing of Town Council computers	UGX
Installation of bookshelves	UGX
Valuation of property	UGX
Installation of revenue data management system	UGX
Maintenance of boreholes	UGX
Supply of school desks	UGX
Installation of solar street lights	UGX
Periodic maintenance of 10.4km road, mechanized road maintenance of 30.4km and labour based maintenance of 50.8km	UGX
Maintenance and servicing of vehicles	UGX
Web site designing	UGX

## Finance department

Assorted books, periodicals and news papers	UGX
Purchase of computer cartridges	UGX
Procurement of assorted and general stationery	UGX
Insurance	UGX
Flash disks	UGX
Fuel, lubricants and oils	UGX
Book shelves	UGX
Engraving	UGX
Maintenance of motor vehicles	UGX
Maintenance of computers	UGX
Supply of tyres for motor vehicles	UGX
Printing and binding the budget speech plus the draft and main budget	UGX
Small office equipments	UGX
Valuation of properties	UGX

### Health department

Procurement of periodicals, books and newspapers	UGX
Procurement of two desktop computers and 2 printers	UGX
Procurement of computer consumables	UGX
Procurement of assorted office and printed stationery	UGX
Fuel, lubricants and oils	UGX
Maintenance and servicing of motor vehicles and other machines	UGX
Repair and maintenance of computers, printers and photocopier	UGX
Procurement of small office equipments and furniture	UGX
Construction of two staff houses Nakitokolo Health Centre III	UGX

Completion of a general maternity ward at Kasanje H/ C III	UGX
Construction of a VIP latrine at Banda Hc II	UGX
Construction of a VIP latrine at KasoozoHc III	UGX
Construction of a VIP latrine at Kyengera Hc III	UGX
Completion of expansion of OPD and renovation works at Kibujjo HC III	UGX
Completion of a general maternity ward at Kasoozo HC III	UGX

### Bussi Sub County

Water harvest system at Bussi Gombe P/S	UGX
Construction of VIP latrine at Bussi Sub County headquarters	UGX
Road rehabilitation of Kaapa- Kyuma-Kojja (3.5km); Balabala, Kaapa, Buganga, Kibamba and Kasumbwe (13.5km)	UGX
Procurement of motorcycle	UGX

### Namayumba Sub County

Main tenance of community access roads (Nakitokol- Kapeka- Ggulwe 4.5km, Bugimba- Kinyika- Kitayita- Busamba 3.4km and Katuuso- Mazigita- Kacma 3.4km)	UGX
Purchase of a motorcycle	UGX

### Wakiso Town Council

Completion of Wakiso Town Council Offices	UGX
---	-----

Fuel (Administration, Finance and council)	UGX
Procurement of assorted stationery (Administration, finance)	UGX
Computer supplies	UGX
Valuation of properties	UGX
Procurement of double cabin pickup	UGX
Procurement of a cold chain facility and construction of a garbage banker in Wakiso Central Daily market	UGX
Construction of health centre III at Kasengejje	UGX
Procurement of 200 school desks for 3 UPE Schools	UGX
Supply of fuel and lubricants for Works department	UGX
Asphalt overlay of 800m	UGX
Pothole patching of Town Council roads	UGX
Procurement of 12 street lights	UGX
Supply and installation of culverts	UGX
Construction of end structures on roads	UGX
Maintenance of Town Council vehicles	UGX
Greening and beautification of major streets in Wakiso Town Council	UGX
Procurement of a storage facility for plans	UGX
Development of a detailed Physical Development Plan for Kasengejje Ward	UGX
Construction of new taxi park	UGX

## Education Departments

Provision of furniture to 22 schools for newly constructed classrooms 40 desks @ 179,431/= St. Charles Lwanga Kawuku, Kisimbiri C/U, Mayirikiti Muslim, Kabagezi PS, Kasaamu PS, Buwembo PS, Buvvi Chance Sch, Kabulamuliro PS, St. Ziru PS, Sir Apollo Kagwa Mugwanya, Bussi Bulenge PS, NNakitokolo PS, Bussi Gombe PS, Kikusa PS, Wampeewo PS, Bukasa Mixed PS, Gayaza CU PS, Light & Grammar Katikamu, Naggulu UMEA PS, Nkumba PS, St. Ulrika Luwami PS and Bussi Parents PS

UGX

Provision of 2- Stance lined pit latrine for teachers' houses to 4 schools @ 11,000,000/= (Gayaza CU PS, Gayaza Girs PS, Kitalya PS and Nkungulutale PS)

UGX

Provision of teachers' houses to 4 schools at 87,000,000 @ (Gayaza CU PS, Gayaza Girs PS, Kitalya PS and Nkungulutale PS)

UGX

Provision of 5- stance lined pit- latrine for pupils to 9 schools @ 21,000,000/= (Kanzize PS, Nkumba PS, Bbira CU PS, Buwembo PS, Naggulu UMEA PS, Wattubba UMEA PS, Entebbe UMEA PS, Sentema CU PS and Namugala PS)

UGX

Provision of a 2 classroom block to 11 schools @ shs 85,800,000/= ( Mayirikiti Muslim, Kabagezi PS, Buwembo PS, Kasaamu PS, Buvvi Chance Sch, Kabulamuliro PS, St. Bruno Ziru PS, Sir Apollo Kaggwa Mugwanya PS, Bussi Bulenge PS, Bussi Gombe PS and Nakitokolo PS UGX

Rehabilitation of a 2- Classroom block at Kikandwa CU PS UGX

Construction and rehabilitation of a selected Secondary bschool. Wakiso Seed Secondary School UGX

Purchase of science kits, chemical reagents and ICT equipment for the seed school UGX

Fuel for administration UGX

Fuel for school inspection UGX

Printing Pre- mock examinations, Mocks and Form x UGX

Purchase of printer tonner and stationery UGX

### Natural Resource Department

Fuel and Lubricants UGX

Vehicle maintance and repairs UGX

Computer supplies and stationery UGX

Small office equipment UGX

Consultancy short term 9Waste management and tree planting) UGX

Consultancy short term (Development of ecotourism park) UGX

Procuremnet of tree seeds and tree nursery supplies UGX

Procurement of a scanner UGX

Prepara for Kakiri Industrial Parktion  
of detailed physical development plan UGX

### Kasangati Town Council

Fuel, lubricants and oils for  
departmental operation and  
monitoring (Administration, Finance,  
Statutory bodies, Production,  
Community based services, Natural  
resources and Audit ) UGX

Retooling office furniture and  
equipment UGX

Stionery (Administration and finance) UGX

Revenue mobilization fuel UGX

Procurement of fuel for Garbage  
collection UGX

Supply of school desks UGX

Construction of a pit latrine at  
Kattade Primary School UGX

Maintenance of office block UGX

Maintenance of Motor Grader,  
Motorcycles, Double cabin

Mechanized maintenance of  
Kitagobwa- Nangabo Gitta UGX

Routine periodic maintenance  
(Katadde- Nalusugga 5.5km, Kirwanira-  
Kabunza 3.8km, Kyankima road  
1.5km, Masooli- Kitetikka 4.2km,  
Magere 3km and Nalyamagonja-  
Manyangwa 2.7km UGX

Repairs and maintenance UGX



Opening/swamp improvement of Kitegomba- Mawule 2.9km	UGX
Fuel for mechanized maintenance of community access roads in the Town Council	UGX
Fuel for emergency spot improvement	UGX
Construction of a perimeter wall, paving and beautification office premises	UGX
Generator	UGX
Container for storage	UGX
Street naming	UGX
Construction and completion of administration block phase I	UGX

#### Katabi Town Council

Phased construction of Town Council Administrative building	UGX
Insurance cover LG0045-109 & LG0036-109	UGX
Repair and maintenance of vehicles	UGX
Web site designing and development	UGX
Fuel & lubricants (Administration, finance, statutory bodies and natural resources)	UGX
Printed and non printed stationery (Finance and administration)	UGX
Revenue mobilization fuel	UGX
Consultancy services for valuation of properties	UGX
Purchase of two Motor cycles	UGX
Supply of 3 seater desks (90)	UGX
Fuel, lubricants and oils for departmental operation and garbage collection (Public Health)	UGX

Repair and maintenance of Garbage truck	UGX
Fencing of Nalugala HC II	UGX
Fuel, lubricants and oils for departmental operation (Works Department)	UGX
Purchase of office Laptop	UGX
Periodic maintenance of Kwuku market road	UGX
Rehabilitation of roads/ Upgrading of Kitala- Nalugala community access road (Skybeach)	UGX
Spot improvement- all wards	UGX

Routine manual road maintenance on 20km (Kabana- Caboona rd, Bugabo- Katebe rd, Nkumba- Bwaise rd, Ssebwana road, Nalugala H/C II rd, Bunono- Lulongo rd, Gerald Mukasa rd

UGX

Routine grading of selected roads (Kawuku- St. Charles rd, Lwanjaba- landing site, Luzinda rd, Kitala- Bukandekande rd, Kitala- Church road, Kawafu- Werumba rd, Bunono- Kalisa rd and Kanakulya pine

UGX

Routine grading of selected roads (Nkumba- Kasablanka, Jomayi- Nganda rd, Kamira road

UGX

Supply and installation of of culverts on selected roads (600mm and 900mm)

UGX

Purchase of land titles

UGX

### Works Department

Routine Road Maintenance (Road gangs)	UGX
---------------------------------------	-----

Fuel and Lubricants for supervision	UGX
Fuel & Lubricants for Mechanised Routine Maintenance and framework contracts under wetrate hire of equipment	UGX
Phased low cost sealing works on Jennina - Kyebando- Naluvule rd and Wakiso District access road	UGX
Supply of spares & wearing parts for heavy road equipment, pickups & motorcycles repairs and Safety gears	UGX
Purchase of two motor cycles	UGX
Supply of Stationary and small office supplies	UGX
Computer supplies, Maintenance and service of office equipment	UGX
Emergency works of Construction of a two barrow Box Culvert at Nsangi - Buloba rd and supply of related earth works	UGX
Supply & installation of Concrete Culverts, Headwall construction, stone pitching, fill material, Hard core concrete works and hire of assorted equipment	UGX
Procurement of Motor Grader with co funding with Wakiso Sub county, Pick up and Low bed (MOFP)	UGX

Phased rehabilitation works and erbankment construction of Bussi - Bubbebere Access road	UGX
Consultancy service of civil works and supervision	UGX
Maintenance of Head quarter buildings and supply of Furniture to coucil chambers	UGX

### Kajjansi Town Council

Procurement of Computers	UGX
Fuel, Oil and Lubricants(Administration)	UGX
Purchase of land - Mnakawuka mubuuro market	UGX
Stationery	UGX
Purchase of office seal	UGX
Procurement of 3motorcycles for revenue mobilisation	UGX
Purchase of garbage collection truck	UGX
Supply and installation of rain water harvesting tanks (10,000lts) at Nsaggu and Nakawuka Health Centres	UGX
Fuel and lubricants (Works)	UGX
Gravel	UGX
Hire of Equipment	UGX
Suppy and installation of culverts	UGX
Construction of Administration block	UGX
Street lighting	UGX
Maintenance of open drainage channels	UGX

Maintenance of Double cabin pick-up	UGX

#### Masuliita Town Council

Procurement of stationery	UGX
Procurement of a laptop	UGX
Procurement of land for garbage disposal	UGX
Supply of precast concrete culverts (600mm)	UGX
Supply of fuel	UGX
Supply of motorgraders, blades, tyres and related repairs	UGX

#### Namayumba Town Council

Procurement of office furniture	UGX
Website designing	UGX
Fuel (Administration, Statutory bodies, Audit and Finance)	UGX
Stationery	UGX
Procurement of laptop for finance	UGX
Servicing of Town Council Computers	UGX
Re-valuation of non-residential structures	UGX
Construction of a slaughter slab	UGX
Fencing of garbage land	UGX
Maintenance of boreholes	UGX
Fuel for garbage collection	UGX
Construction of Administration block	UGX
Periodic maintenance of 15.4km and mechanised maintenance of 10km	UGX
Labour based maintenance of 10km	UGX
Maintenance and servicing of tractor	UGX

Installation of boundary sign posts UGX

### Kakiri Sub County

Mechanised maintenance of  
Community access road of Bugwanya-  
Half London- Nakotooke (Baracks)  
(3.7km) in Luwunga Parish (Supply of  
fuel and Lubricants) UGX

Mechanised maintenance of  
Community access road of Muzigiti-  
Nakibengo- Masimbi- road (4.8km) in  
Nampunge/ Magoggo Parish (Supply  
of fuel and lubricants) UGX

Opening of Community Access road of  
Kabango- Nsimbamanyo- Kyegobo  
road (7.4km) in Magoggo Parish  
(Supply of fuel and lubricants) UGX

Mechanized maintenance of  
Community Access road of Kavule-  
Gala Kasaba- Buule road (3.6km) in  
Nampunge Parish (Supply of fuel and  
lubricants) UGX

### Wakiso Sub County

Procurement of one set of desktop  
computer for finance department UGX

Peridic maintenance of access roads(Muyomba Buyera 2.0km, Sseguya- Kikaaya- Kikommbwe (White Angles) 3.5km, Sumbwe ring road 3.0km, Koono- Saala- Bukasa 2.0km, Kiweesa- Bwota Nsimbi- Serugoye 4.0km, Semyala road 1.5km, church road mpawo 2.5km, Naluvule Wamala 1.3km, Nakuwaade- Mafumba road 1.5 km, Muyenjje- Kyanyanya 2.0km, Kigoma- Kawuuka- Muyomba 3.0km) UGX

Phased completion of Administration block at Kireka for habitance UGX  
 Procurement of Security Camera for Administration block UGX

### Production Department

Supply of agricultural materials and farming inputs (Diary animals, Pigs, Poultry Layers, Fish, fish tanks and fish cages for fish farming animal feeds, bee hives, Tsetse traps, seeds and Manure UGX  
 Supply of vehicle tyres UGX  
 Office stationery and tonner UGX  
 Installation of small scale irrigation systems UGX  
 Supply of wooden boat and engine UGX  
 Supply of chairs, carpets, filling cabinets UGX  
 Installation of solar security lights UGX  
 Civil works (apiary house, drainage works and paving at demonstration centre) UGX

### Water Department

Fuel and lubricants	UGX
Stationery	UGX
Repair of office equipment	UGX
Vehicle maintenance/ repairs	UGX
Rehabilitation of 8 boreholes	UGX
Construction of Bussi Solar Powered Piped Water Supply System	UGX
6 HDPE Tanks to be supplied and installed in the following LLGs; Mende SC-2, Kyengera TC-1, Bussi SC-1, Kakiri SC-1, Namayumba SC-1	UGX
Scheme operator for Bussi solar powered piped water supply system	UGX

### Communications Department

Procurement of office stationery, cartridges, printing calendars, Diaries, magazines and season cards	UGX
Cordinate radio programs	UGX
Supply of fuel	UGX

### Kasanje Town Council

Procurement of computer supplies	UGX
Procurement of stationery	UGX
Books, periodals and news papers	UGX
procurement of fuel (Administration and Natural resource)	UGX
procurement of staff IDs and uniforms	UGX
procurement of motorcycles	UGX
Procurement of harvest net	UGX



procurement of aseine net	UGX
procurement of test kit	UGX
procurement of chest warder	UGX
Purchase of desks	UGX
procurement of stationery (C0mmunity based services	UGX
procurement of blankets	UGX

### Mende Sub County

Construction of administration block and extension of staff office block	UGX
Improvement of accessibility sub county roads	UGX

### Procurement & Disposal Unit

Advertisements, and Prequalifications/Bids for the FY 2020/2021	UGX
Procurement of a Safe	UGX
Printing, stationary and Photocopying services	UGX
2 Laptop Computers for PPO and PO	UGX
Printer Catridges	UGX
Fuel for Departmental operations	UGX

### Masuliita Sub County

Spot improvement of Kampomera- Tumbali- Busawa- Mmaze Vlley	UGX
Rehabilitation of community access roads of Mazzi- Bugujju- Kambugu	UGX

### Grand Total

**Prepared by**

MAYANJA WILLIAM

HEAD PROCUREMENT UNIT

**Approved by**

KURUHIIRA GODFREY MA

CHIEF ADMINISTRATIVE OFFICER

## CONSULTANCY SERVICES FOR SUBMISSION TO TREASURY, PPD

Estimated Cost (000)	Source of funding
200,000	Internally Generated Funds
50,000	Internally Generated Funds
33,000	Internally Generated Funds
27,050	Government Of Uganda
51,000	Internally Generated Funds
9,000	Internally Generated Funds
30,000	Internally Generated Funds
30,000	Government Of Uganda
30,000	Internally Generated Funds
5,000	Internally Generated Funds
70,039	Government Of Uganda
25,000	Government Of Uganda
45,000	Government Of Uganda
70,000	GOU and Donor
40,000	GOU and Donor

4,850 Government Of Uganda

15,000 Government Of Uganda

1,900 Government Of Uganda

3,523 Government Of Uganda

10,350 Government Of Uganda

54,151 Government Of Uganda

3,000 Internally Generated Funds

17,466 Government Of Uganda

665 Internally Generated Funds

2,000 Internally Generated Funds

36,017 Internally Generated Funds

5,000 Internally Generated Funds

3,000 Government Of Uganda

21,151 Government Of Uganda

33,000 Internally Generated Funds

122,509 Government Of Uganda

21,619 Government Of Uganda

2,500 Government Of Uganda

2,000 Internally Generated Funds  
3,000 Internally Generated Funds  
33,916 Internally Generated Funds  
1,000 Internally Generated Funds  
250 Internally Generated Funds  
83,500 Internally Generated Funds  
3,000 Internally Generated Funds  
1,000 Internally Generated Funds  
10,000 Internally Generated Funds  
3,500 Internally Generated Funds  
7,000 Internally Generated Funds  
14,500 Internally Generated Funds  
5,000 Internally Generated Funds  
35,117 Internally Generated Funds

2,800 Government Of Uganda  
7,200 GOU and Donor  
8,000 Government Of Uganda  
9,800 Government Of Uganda  
30,000 GOU and Donor  
20,000 Government Of Uganda  
3,000 Government Of Uganda  
2,200 Government Of Uganda  
100,000 Government Of Uganda

176,354 Government Of Uganda

30,000 Government Of Uganda

30,000 Government Of Uganda

30,000 Government Of Uganda

14,200 Government Of Uganda

293,118 Government Of Uganda

---

1,270 Government Of Uganda

18,889 Government Of Uganda

16,515 Government Of Uganda  
5,000 Internally Generated Funds

---

48,390 Government Of Uganda  
5,308 Government Of Uganda

---

40,000 Internally Generated Funds

102,135 Internally Generated Funds

64,793 Internally Generated Funds

10,460 Internally Generated Funds

40,000 Internally Generated Funds

150,000 Internally Generated Funds

15,000 Internally Generated Funds

147,276 Internally Generated Funds

46,000 Internally Generated Funds

100,432 Government Of Uganda

307,000 Government Of Uganda

20,000 Internally Generated Funds

59,427 Internally Generated Funds

45,600 Internally Generated Funds

10,460 Government Of Uganda

20,000 Government Of Uganda

12,451 Internally Generated Funds

17,000 Internally Generated Funds

50,347 Internally Generated Funds

9,090,723 Internally Generated Funds



157,900 Government Of Uganda

44,000 Government Of Uganda

348,000 Government Of Uganda

189,000 Government Of Uganda



943,800 Government Of Uganda

87,000 Government Of Uganda

100,000 Government Of Uganda

210,522 Government Of Uganda

30,000 Internally Generated Funds

55,000 Internally Generated Funds

300,000 Internally Generated Funds

7,000 Internally Generated Funds



7,400 Internally Generated Funds

8,800 Internally Generated Funds

5,500 Internally Generated Funds

1,000 Internally Generated Funds

15,000 Internally Generated Funds

9,000 Internally Generated Funds

5,000 Government Of Uganda

1,000 Internally Generated Funds

25,000 Open Domestic Bidding



115,200 Government Of Uganda

27,777 Government Of Uganda

100,000 Internally Generated Funds

40,000 Internally Generated Funds

35,000 Internally Generated Funds

20,000 Internally Generated Funds

15,000 Internally Generated Funds

5,000 Internally Generated Funds

50,000 Internally Generated Funds

30,000 Internally Generated Funds

216,835 Government Of Uganda

40,656 Government Of Uganda

93,146 Government Of Uganda

30,000 GOU and Donor

25,000 Internally Generated Funds

50,000 Internally Generated Funds

4,000 Internally Generated Funds

12,000 Internally Generated Funds

5,000 Internally Generated Funds

150,000 Internally Generated Funds

300,000 Government Of Uganda

9,000 Internally Generated Funds

12,600 Internally Generated Funds

2,000 Internally Generated Funds

71,000 Internally Generated Funds

62,700 Internally Generated Funds

5,000 Internally Generated Funds

63,000 Internally Generated Funds

18,000 Internally Generated Funds

22,850 Internally Generated Funds

42,000 Internally Generated Funds

8,000 Internally Generated Funds

10,000 Internally Generated Funds

10,000 Government Of Uganda

3,000 Government Of Uganda

28,600 Government Of Uganda

800,000 Government Of Uganda

40,000 Government Of Uganda

27,000 Government Of Uganda

70,000 Government Of Uganda

20,270 Government Of Uganda

26,500 Government Of Uganda

17,000 Internally Generated Funds



298,860

Government Of Uganda

28,000	Government Of Uganda
600,000	Government Of Uganda
500,500	Government Of Uganda
12,000	Government Of Uganda
20,000	Government Of Uganda
30,000	Government Of Uganda
470,000	Government Of Uganda
202,000	Government Of Uganda
399,750	Government Of Uganda

3,150,000	Government Of Uganda
140,000	Government Of Uganda
80,000	Government Of Uganda



12,000 Internally Generated Funds

200,000 Internally Generated Funds

32,000 Internally Generated Funds

35,000 Internally Generated Funds

3,000 Internally Generated Funds

30,000 Internally Generated Funds

80,000 Internally Generated Funds

13,943 Internally Generated Funds

91,970 Government Of Uganda

178,600 Government Of Uganda

45,360 Government Of Uganda

40,000 Government Of Uganda

152,000 Internally Generated Funds

87,167 GOU and Donor

40,000 Internally Generated Funds

20,000 Internally Generated Funds

4,000 Internally Generated Funds

3,500 GOU and Donor

21,737 GOU and Donor

15,000 Government Of Uganda

51,420 Government Of Uganda

10,000 Government Of Uganda

3,513 GOU and Donor

7,120 GOU and Donor

32,400 GOU and Donor

6,100 Government Of Uganda

2,665 Internally Generated Funds

1,500 Internally Generated Funds

18,226 Internally Generated Funds

21,042 Government Of Uganda

3,800 Internally Generated Funds

2,000 Internally Generated Funds

10,480 GOU and Donor

80,000 Internally Generated Funds

8,500 Government Of Uganda

2,000 Government Of Uganda

19,500 Government Of Uganda

5,000 GOU and Donor



17,490 Government Of Uganda

24,887 Government Of Uganda

11,850 Government Of Uganda

15,850 Government Of Uganda




4,000 Government Of Uganda



233,500 Government Of Uganda

180,000 Government Of Uganda

15,000 Government Of Uganda



58,180 Government Of Uganda

4,279 Government Of Uganda

4,200 Government Of Uganda


94,000 Government Of Uganda

20,000 Government Of Uganda

10,000 Government Of Uganda

6,000 Government Of Uganda

45,000 Government Of Uganda



7,120 GOU and Donor  
1,200 Government Of Uganda  
1,200 Government Of Uganda


8,432 Government Of Uganda

60,000 Government Of Uganda


704,165 Government Of Uganda

45,000 Government Of Uganda

51,840 Internally Generated Funds



25,000 Internally Generated Funds  
30,000 Internally Generated Funds  
10000 Internally Generated Funds



4,000 Internally Generated Funds  
17,000 Internally Generated Funds  
500 Internally Generated Funds

10,061 Internally Generated Funds

5,389 Government Of Uganda

16,000 Internally Generated Funds

3,000 Government Of Uganda

3,000 Government Of Uganda  
2,500 Government Of Uganda  
500 Government Of Uganda  
10,000 Internally Generated Funds  
2,000 Government Of Uganda  
2,000 Internally Generated Funds

20,655 Government Of Uganda  
45,033 Government Of Uganda

11,500 Internally Generated Funds  
4,000 Internally Generated Funds  
15,000 Internally Generated Funds  
5,000 Internally Generated Funds  
2,000 Internally Generated Funds  
16,000 Internally Generated Funds


8,500 GOU and Donor  
17,164 Government Of Uganda

**26,990,425**



## A AND PUBLICATION FOR WAKISO DISTRICT LO


<b>Procurement Method</b>	<b>Contract Type</b>
Open Domestic Bidding	Lump sum contracts
Open Domestic Bidding	Lump sum contracts
Open Domestic Bidding	Lump sum contracts
Selective National Bidding	Lump sum contracts
Open Domestic Bidding	Framework contracts
Selective National Bidding	Lump sum contracts
Selective National Bidding	Ad measurement contracts
Selective International Bidding	Ad measurement contracts
Selective National Bidding	Ad measurement contracts
Selective National Bidding	Lump sum contracts
Open Domestic Bidding	Framework contracts
Open Domestic Bidding	Framework contracts
Selective National Bidding	Ad measurement contracts
Open Domestic Bidding	Percentage based contract
Open Domestic Bidding	Percentage based contract



Selective National Bidding	Lump sum contracts
----------------------------	--------------------

Selective National Bidding	Time-based contract
----------------------------	---------------------

Selective National Bidding	Lump sum contracts
----------------------------	--------------------



Selective National Bidding	Lump sum contracts
----------------------------	--------------------

Selective National Bidding	Ad measurement contracts
----------------------------	--------------------------

Open Domestic Bidding	Framework contracts
-----------------------	---------------------

Selective National Bidding	Lump sum contracts
Open Domestic Bidding	Framework contracts
Micro Procurement	Lump sum contracts

Selective National Bidding	Lump sum contracts
----------------------------	--------------------

Open Domestic Bidding	Percentage based contract
-----------------------	---------------------------

Selective National Bidding	Lump sum contracts
----------------------------	--------------------


Selective National Bidding	Ad measurement contracts
----------------------------	--------------------------

Selective National Bidding	Lump sum contracts
Open Domestic Bidding	Ad measurement contracts

Open Domestic Bidding	Framework contracts
-----------------------	---------------------

Selective National Bidding	Lump sum contracts
----------------------------	--------------------

Selective National Bidding	Lump sum contracts
----------------------------	--------------------



Open Domestic Bidding      Framework contracts  
Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Framework contracts  
Micro Procurement      Lump sum contracts  
Micro Procurement      Lump sum contracts  
Open Domestic Bidding      Framework contracts

Selective National Bidding      Lump sum contracts  
Micro Procurement      Lump sum contracts

Selective National Bidding      Lump sum contracts

Selective National Bidding      Lump sum contracts  
Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Framework contracts  
Open Domestic Bidding      Framework contracts  
Open Domestic Bidding      Percentage based contract

Open Domestic Bidding      Framework contracts

Selective National Bidding      Lump sum contracts

Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Framework contracts  
Open Domestic Bidding      Framework contracts

Selective National Bidding      Lump sum contracts

Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Ad measurement contracts

Open Domestic Bidding      Ad measurement contracts

Selective National Bidding      Ad measurement contracts

Selective National Bidding      Ad measurement contracts

Selective National Bidding      Ad measurement contracts

Selective National Bidding      Ad measurement contracts

Open Domestic Bidding      Ad measurement contracts

---

Selective National Bidding      Ad measurement contracts

Selective National Bidding      Ad measurement contracts

Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Lump sum contracts

---

Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Lump sum contracts

---

Selective National Bidding      Ad measurement contracts



Open Domestic Bidding	Framework contracts
Open Domestic Bidding	Framework contracts
Open Domestic Bidding	Framework contracts
Open Domestic Bidding	Percentage based contract
Open Domestic Bidding	Lump sum contracts
Selective National Bidding	Ad measurement contracts
Open Domestic Bidding	Ad measurement contracts
Open Domestic Bidding	Lump sum contracts
Open Domestic Bidding	Framework contracts
Open Domestic Bidding	Ad measurement contracts
Open Domestic Bidding	Framework contracts
Open Domestic Bidding	Lump sum contracts
Open Domestic Bidding	Framework contracts
Open Domestic Bidding	Framework contracts
Open Domestic Bidding	Lump sum contracts
Selective National Bidding	Ad measurement contracts
Open Domestic Bidding	Percentage based contract
Open Domestic Bidding	Ad measurement contracts



Open Domestic Bidding

Lump sum contracts

Open Domestic Bidding

Ad measurement contracts

Open Domestic Bidding

Ad measurement contracts

Open Domestic Bidding

Ad measurement contracts

Open Domestic Bidding Ad measurement contracts

Open Domestic Bidding Ad measurement contracts

Open Domestic Bidding Ad measurement contracts


Open Domestic Bidding Lump sum contracts

Open Domestic Bidding Framework contracts

Open Domestic Bidding Framework contracts

Open Domestic Bidding Framework contracts

Open Domestic Bidding Framework contracts



Open Domestic Bidding Framework contracts

Selective National Bidding Lump sum contracts

Open Domestic Bidding Framework contracts

Micro Procurement Lump sum contracts

Open Domestic Bidding Percentage based contract

Open Domestic Bidding Percentage based contract

Open Domestic Bidding Lump sum contracts

Selective National Bidding      Lump sum contracts

Percentage based contract      Consultancy Services

Open Domestic Bidding      Framework contracts

Selective National Bidding      Lump sum contracts

Open Domestic Bidding      Framework contracts  
Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Framework contracts

Selective National Bidding      Lump sum contracts

Selective International Bidding      Ad measurement contracts

Selective International Bidding      Ad measurement contracts

Open Domestic Bidding      Lump sum contracts

Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Framework contracts

Selective National Bidding      Lump sum contracts

Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Ad measurement contracts

Selective National Bidding      Lump sum contracts

Selective National Bidding      Ad measurement contracts

Selective National Bidding      Ad measurement contracts

Open Domestic Bidding      Ad measurement contracts

Open Domestic Bidding      Ad measurement contracts

Selective National Bidding      Lump sum contracts

Selective National Bidding      Lump sum contracts

Selective National Bidding      Lump sum contracts

Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Percentage based contract

Open Domestic Bidding      Lump sum contracts

Selective National Bidding      Lump sum contracts

Open Domestic Bidding      Framework contracts

Selective National Bidding	Lump sum contracts
Selective National Bidding	Ad measurement contracts
Open Domestic Bidding	Framework contracts
Selective National Bidding	Lump sum contracts
Open Domestic Bidding	Framework contracts
Open Domestic Bidding	Ad measurement contracts
Open Domestic Bidding	Framework contracts

Open Domestic Bidding	Framework contracts
-----------------------	---------------------

Open Domestic Bidding	Framework contracts
-----------------------	---------------------

Open Domestic Bidding	Framework contracts
-----------------------	---------------------

Open Domestic Bidding	Framework contracts
Direct Procurement	Lump sum contracts



Open Domestic Bidding	Framework contracts
-----------------------	---------------------

Open Domestic Bidding

Framework contracts

Open Domestic Bidding

Framework contracts

Open Domestic Bidding

Ad measurement contracts

Open Domestic Bidding

Framework contracts

Open Domestic Bidding

Lump sum contracts

Open Domestic Bidding

Framework contracts

Open Domestic Bidding

Framework contracts

Open Domestic Bidding

Ad measurement contracts

Open Domestic Bidding

Framework contracts

Open Domestic Bidding

Framework contracts

Open Domestic Bidding Ad measurement contracts

Open Domestic Bidding Percentage based contract

Open Domestic Bidding Ad measurement contracts

Selective National Bidding Lump sum contracts

Open Domestic Bidding Framework contracts

Open Domestic Bidding Lump sum contracts  
Open Domestic Bidding Framework contracts

Selective National Bidding Lump sum contracts

Open Domestic Bidding Lump sum contracts

Open Domestic Bidding Lump sum contracts

Selective National Bidding Ad measurement contracts  
Open Domestic Bidding Framework contracts  
Open Domestic Bidding Framework contracts  
Open Domestic Bidding Framework contracts  
Open Domestic Bidding Framework contracts

Open Domestic Bidding Ad measurement contracts  
Open Domestic Bidding Lump sum contracts

Open Domestic Bidding Framework contracts



Selective National Bidding      Lump sum contracts

Open Domestic Bidding      Framework contracts

Selective National Bidding      Lump sum contracts

Open Domestic Bidding      Lump sum contracts

Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Framework contracts

Selective National Bidding      Lump sum contracts

Selective National Bidding      Lump sum contracts

Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Framework contracts

Selective National Bidding      Lump sum contracts

Selective National Bidding      Lump sum contracts

Open Domestic Bidding      Percentage based contract

Selective National Bidding      Ad measurement contracts

Selective National Bidding      Ad measurement contracts

Selective National Bidding      Ad measurement contracts

Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Ad measurement contracts

Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Framework contracts

Selective National Bidding

Ad measurement contracts

Open Domestic Bidding

Framework contracts

Open Domestic Bidding

Framework contracts

Open Domestic Bidding

Framework contracts

Open Domestic Bidding

Framework contracts

Selective National Bidding

Lump sum contracts

Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Ad measurement contracts

Selective National Bidding      Lump sum contracts

Open Domestic Bidding      Lump sum contracts  
Open Domestic Bidding      Framework contracts  
Open Domestic Bidding      Framework contracts

Open Domestic Bidding      Ad measurement contracts  
Open Domestic Bidding      Lump sum contracts

Selective National Bidding      Lump sum contracts  
Selective National Bidding      Lump sum contracts

Selective National Bidding      Ad measurement contracts

Open Domestic Bidding	Framework contracts
Open Domestic Bidding	Framework contracts
Micro Procurement	Lump sum contracts
Selective National Bidding	Lump sum contracts
Direct Procurement	Ad measurement contracts
Open Domestic Bidding	Ad measurement contracts
Open Domestic Bidding	Ad measurement contracts
Direct Procurement	Lump sum contracts



Open Domestic Bidding	Framework contracts
Direct Procurement	Lump sum contracts
Open Domestic Bidding	Framework contracts



Open Domestic Bidding	Framework contracts
Open Domestic Bidding	Framework contracts
Micro Procurement	Framework contracts
Open Domestic Bidding	Framework contracts
Open Domestic Bidding	Framework contracts
Open Domestic Bidding	Lump sum contracts
Selective National Bidding	Lump sum contracts

Selective National Bidding	Lump sum contracts
Selective National Bidding	Lump sum contracts
Micro Procurement	Lump sum contracts
Selective National Bidding	Lump sum contracts
Open Domestic Bidding	Framework contracts
Micro Procurement	Lump sum contracts



Selective National Bidding	Ad measurement contracts
Open Domestic Bidding	Framework contracts



Direct Procurement	Lump sum contracts
Selective National Bidding	Lump sum contracts
Open Domestic Bidding	Framework contracts
Selective National Bidding	Lump sum contracts
Open Domestic Bidding	Framework contracts
Open Domestic Bidding	Framework contracts



Open Domestic Bidding	Framework contracts
Open Domestic Bidding	Framework contracts





# CAL GOVERNMENT (DRAFT) FINANCIAL YEAR: 2020/2021

## INVITATION AND AWARD


Procurement Type	PRE QUALIFICATION (Yes or No)	Bid Invitation Date
------------------	-------------------------------	---------------------

Supplies	No	4-Aug-2020
Supplies	No	4-Aug-2020
Supplies	No	4-Aug-2020
Supplies	Yes	5-Jan-2021
Supplies	Yes	4-Aug-2020
Supplies	Yes	1-Oct-2020
Works	Yes	4-Jan-2021
Works	Yes	1-Oct-2020
Works	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020

Works	Yes	4-Aug-2020
Consultancy Services	No	4-Aug-2020
Consultancy Services	No	4-Aug-2020



Supplies	Yes	1-Oct-2020
Non-Consultancy Services	Yes	4-Jan-2021
Supplies	Yes	4-Jan-2021



Supplies	Yes	4-Aug-2020
Works	Yes	1-Oct-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Non-Consultancy Services	No	1-Oct-2020

Supplies	Yes	1-Oct-2020
Consultancy Services	Yes	4-Aug-2020
Consultancy Services	Yes	1-Oct-2020
Works	Yes	1-Oct-2020
Supplies	Yes	4-Jan-2021
Works	Yes	5-Jan-2021

Works	Yes	4-Aug-2020
Non-Consultancy Services	Yes	4-Aug-2020
Non-Consultancy Services	Yes	1-Oct-2020





Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Consultancy Services	No	4-Aug-2020
Supplies	No	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies		4-Aug-2020
Consultancy Services	No	4-Aug-2020
Non Consultancy services	Yes	4-Aug-2020
Non-Consultancy Services	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Consultancy Services	No	4-Aug-2020

Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Non-Consultancy Services	Yes	4-Aug-2020
Non-Consultancy Services	Yes	4-Aug-2020
Non-Consultancy Services	Yes	4-Aug-2020
Works	No	4-Aug-2020

Works	No	4-Aug-2020
Works	Yes	4-Aug-2020
Works	Yes	4-Aug-2020
Works	Yes	4-Aug-2020
Works	Yes	4-Aug-2020
Works	No	4-Aug-2020

Works Yes 4-Aug-2020

Works Yes 5-Jan-2021

Works Yes 4-Aug-2020  
Supplies No 4-Aug-2020

Works Yes 4-Aug-2020  
Supplies No 4-Aug-2020

Works Yes 4-Aug-2020

Works	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Consultancy Services	No	4-Aug-2020
Supplies	No	4-Aug-2020
Works	Yes	4-Aug-2020
Works	No	4-Aug-2020
Supplies	No	4-Aug-2020
Works	Yes	4-Aug-2020
Works	Yes	4-Aug-2020
Works	Yes	4-Aug-2020
Works	Yes	4-Aug-2020
Works	Yes	4-Aug-2020
Works	Yes	4-Aug-2020
Works	Yes	4-Aug-2020
Non-Consultancy Services	No	4-Aug-2020
Works	Yes	4-Aug-2020
Consultancy Services	No	4-Aug-2020
Works	No	4-Aug-2020



Supplies

No

4-Aug-2020

Works

No

4-Aug-2020

Works

No

4-Aug-2020

Works

No

4-Aug-2020

Works	No	4-Aug-2020
Works	No	4-Aug-2020
Works	No	4-Aug-2020
Supplies	No	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Non-Consultancy Services	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020



Supplies	Yes	4-Aug-2020
Non-Consultancy Services	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Consultancy Services	Yes	4-Aug-2020
Consultancy Services	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020

Supplies	Yes	4-Aug-2020
----------	-----	------------

Yes	Yes	4-Aug-2020
-----	-----	------------

Supplies	Yes	4-Aug-2020
----------	-----	------------

Supplies	Yes	5-Jan-21
----------	-----	----------

Supplies	Yes	4-Aug-2020
----------	-----	------------

Supplies	Yes	4-Aug-2020
----------	-----	------------

Supplies	Yes	4-Aug-2020
----------	-----	------------

Supplies	Yes	5-Apr-21
----------	-----	----------

Works	Yes	5-Jan-21
-------	-----	----------

Works	Yes	4-Aug-2020
-------	-----	------------

Non-Consultancy Services	No	4-Aug-2020
--------------------------	----	------------

Works	Yes	4-Aug-2020
-------	-----	------------

Works	Yes	4-Aug-2020
-------	-----	------------

Non-Consultancy Services	No	4-Aug-2020
--------------------------	----	------------

Works	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Works	No	4-Aug-2020
Supplies	Yes	5-Apr-21
Works	Yes	5-Apr-21
Works	Yes	5-Apr-21
Works	No	4-Aug-2020



Works	No	4-Aug-2020
Non-Consultancy Services	No	4-Aug-2020
Non-Consultancy Services	No	4-Aug-2020
Non-Consultancy Services	No	5-Jan-21
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Consultancy Services	No	4-Aug-2020
Supplies	No	4-Aug-2020
Supplies	No	4-Aug-2020
Supplies	Yes	4-Aug-2020

Non-Consultancy Services	Yes	4-Aug-2020
Works	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Works	Yes	4-Aug-2020
Works	Yes	4-Aug-2020
Works	Yes	4-Aug-2020

Works	Yes	4-Aug-2020
-------	-----	------------

Works	Yes	4-Aug-2020
-------	-----	------------

Works	Yes	4-Aug-2020
-------	-----	------------

Works	Yes	4-Aug-2020
Non-Consultancy Services	No	4-Aug-2020



Works	Yes	4-Aug-2020
-------	-----	------------



Works	Yes	4-Aug-2020
-------	-----	------------

Works	Yes	4-Aug-2020
-------	-----	------------

Works	Yes	4-Aug-2020
-------	-----	------------

Works	Yes	4-Aug-2020
-------	-----	------------

Supplies	No	4-Aug-2020
----------	----	------------

Works	Yes	4-Aug-2020
-------	-----	------------


Works	Yes	4-Aug-2020
-------	-----	------------

Works	Yes	4-Aug-2020
-------	-----	------------

Works	Yes	4-Aug-2020
-------	-----	------------

Supplies	Yes	4-Aug-2020
----------	-----	------------

Works	Yes	4-Aug-2020
Consultancy Services	Yes	4-Aug-2020
Works	Yes	4-Aug-2020



Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020

Works	Yes	11-Jan-21
Supplies	Yes	4-Aug-2020
Works	Yes	4-Aug-2020
Works	Yes	4-Aug-2020
Works	Yes	4-Aug-2020
Works	No	4-Aug-2020
Works	No	11-Jan-21
Works	Yes	4-Aug-2020

Non-Consultancy Services	Yes	4-Aug-2020
--------------------------	-----	------------

---

Supplies	Yes	4-Aug-2020
----------	-----	------------

Supplies	Yes	11-Jan-21
----------	-----	-----------

Supplies	Yes	11-Jan-21
----------	-----	-----------

Works	Yes	4-Aug-2020
-------	-----	------------

Supplies	Yes	4-Aug-2020
----------	-----	------------

Supplies	Yes	4-Aug-2020
----------	-----	------------

---

Supplies	Yes	4-Aug-2020
----------	-----	------------

Non-Consultancy Services	Yes	12-Oct-20
--------------------------	-----	-----------

Supplies	Yes	4-Aug-2020
----------	-----	------------

Supplies	Yes	4-Aug-2020
----------	-----	------------

Supplies	Yes	4-Aug-2020
----------	-----	------------

Non-Consultancy Services	Yes	12-Oct-20
--------------------------	-----	-----------

Consultancy Services	No	4-Aug-2020
----------------------	----	------------

Works	Yes	11-Jan-21
-------	-----	-----------

Works	Yes	5-Apr-21
-------	-----	----------

Works	Yes	5-Apr-21
-------	-----	----------

Supplies	Yes	4-Aug-2020
----------	-----	------------

Works	Yes	4-Aug-2020
-------	-----	------------

Works	Yes	4-Aug-2020
-------	-----	------------

Works	Yes	4-Aug-2020
-------	-----	------------

Works	Yes	4-Aug-2020
-------	-----	------------

Works

Yes

5-Apr-21

Works

Yes

4-Aug-2020

Works

Yes

4-Aug-2020

Works

Yes

4-Aug-2020

Works

Yes

4-Aug-2020

Supplies

Yes

5-Apr-21

Works	Yes	4-Aug-2020
Works	No	4-Aug-2020
Supplies	Yes	5-Apr-21

---

Supplies	No	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Works	No	4-Aug-2020
Supplies	No	12-Oct-20
Supplies	Yes	4-Aug-2020
Works	Yes	12-Oct-20
Works	Yes	4-Aug-2020

---

Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Non-Consultancy Services	Yes	4-Aug-2020
Non-Consultancy Services	Yes	4-Aug-2020
Works	Yes	4-Aug-2020
Works	Yes	4-Aug-2020
Works	Yes	4-Aug-2020
Non-Consultancy Services	No	4-Aug-2020



Supplies	Yes	4-Aug-2020
Non-Consultancy Services	No	4-Aug-2020
Supplies	Yes	4-Aug-2020




Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	No	4-Aug-2020
Supplies	No	4-Aug-2020

Supplies	No	4-Aug-2020
Supplies	No	4-Aug-2020
Supplies	No	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	No	4-Aug-2020



Works	Yes	4-Aug-2020
Works	Yes	4-Aug-2020



Non-Consultancy Services	No	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020
Supplies	Yes	4-Aug-2020



Works	Yes	4-Aug-2020
Works	Yes	4-Aug-2020







OF BIDS (Estimate Dates)

**Bid Closing/Opening Date      Approval Evaluation Report Date**

24-Aug-2020	28-Aug-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
12-Jan-2021	9-Feb-2021
24-Aug-2020	7-Sep-2020
7-Oct-2020	13-Oct-2020
11-Jan-2021	13-Jan-2021
7-Oct-2020	13-Oct-2020
10-Aug-2020	7-Sep-2020
10-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020

10-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020



7-Oct-2020	13-Oct-2020
11-Jan-2021	13-Jan-2021
11-Jan-2021	13-Jan-2021



10-Aug-2020	13-Aug-2020
7-Oct-2020	13-Oct-2020
24-Aug-2020	7-Sep-2020
10-Aug-2020	13-Aug-2020
24-Aug-2020	7-Sep-2020
7-Oct-2020	13-Oct-2020
7-Oct-2020	13-Oct-2020
24-Aug-2020	7-Sep-2020
7-Oct-2020	13-Oct-2020
7-Oct-2020	13-Oct-2020
11-Jan-2021	13-Jan-2021
25-Jan-2021	29-Jan-2021
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
7-Oct-2020	13-Oct-2020





24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

10-Aug-2020

13-Aug-2020



10-Aug-2020

13-Aug-2020

25-Jan-2021

29-Jan-2021

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020



24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020



10-Aug-2020

13-Aug-2020

24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
10-Aug-2020	13-Aug-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
10-Aug-2020	13-Aug-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020



24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020 7-Sep-2020

24-Aug-2020 7-Sep-2020

24-Aug-2020 7-Sep-2020

24-Aug-2020 7-Sep-2020

24-Aug-2020 7-Sep-2020

24-Aug-2020 7-Sep-2020

24-Aug-2020 7-Sep-2020

24-Aug-2020 7-Sep-2020



24-Aug-2020 7-Sep-2020

10-Aug-2020 13-Aug-2020

24-Aug-2020 7-Sep-2020

24-Aug-2020 7-Sep-2020

24-Aug-2020 7-Sep-2020

24-Aug-2020 7-Sep-2020

10-Aug-2020 13-Aug-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020



24-Aug-2020

7-Sep-2020

12-Jan-21

14-Jan-21

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

12-Apr-21

15-Apr-21

12-Jan-21

14-Jan-21

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020



24-Aug-2020 7-Sep-2020

24-Aug-2020 7-Sep-2020

24-Aug-2020 7-Sep-2020

12-Jan-21 14-Jan-21

12-Apr-21 15-Apr-21

12-Apr-21 15-Apr-21

12-Apr-21 15-Apr-21

24-Aug-2020 7-Sep-2020



24-Aug-2020 7-Sep-2020

24-Aug-2020 7-Sep-2020

10-Aug-2020 13-Aug-2020

12-Jan-21 14-Jan-21

24-Aug-2020 7-Sep-2020

24-Aug-2020 7-Sep-2020

24-Aug-2020 7-Sep-2020

24-Aug-2020 7-Sep-2020

24-Aug-2020 7-Sep-2020

24-Aug-2020 7-Sep-2020

24-Aug-2020 7-Sep-2020

10-Aug-2020

13-Aug-2020

10-Aug-2020

13-Aug-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

10-Aug-2020

13-Aug-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020



10-Aug-2020	13-Aug-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
10-Aug-2020	13-Aug-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020

18-Jan-21	5-Feb-21
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
18-Jan-21	5-Feb-21
24-Aug-2020	7-Sep-2020

10-Aug-2020

13-Aug-2020

24-Aug-2020

7-Sep-2020

18-Jan-21

5-Feb-21

18-Jan-21

5-Feb-21

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

10-Aug-2020

13-Aug-2020

19-Oct-20

27-Oct-20

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

10-Aug-2020

13-Aug-2020

19-Oct-20

27-Oct-20

24-Aug-2020

7-Sep-2020

18-Jan-21

5-Feb-21

12-Apr-21

15-Apr-21

12-Apr-21

15-Apr-21

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

12-Apr-21

15-Apr-21



24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020



12-Apr-21

20-Apr-21

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

12-Apr-21

20-Apr-21



24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020

2-Nov-20

9-Nov-20

10-Aug-2020

26-Aug-2020

2-Nov-20

9-Nov-20

10-Aug-2020

26-Aug-2020



24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
10-Aug-2020	26-Aug-2020
10-Aug-2020	26-Aug-2020
10-Aug-2020	26-Aug-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020



24-Aug-2020	7-Sep-2020
10-Aug-2020	26-Aug-2020
24-Aug-2020	7-Sep-2020



10-Aug-2020	26-Aug-2020
24-Aug-2020	7-Sep-2020
10-Aug-2020	26-Aug-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
24-Aug-2020	7-Sep-2020
10-Aug-2020	26-Aug-2020



10-Aug-2020

26-Aug-2020

10-Aug-2020

26-Aug-2020

10-Aug-2020

26-Aug-2020

10-Aug-2020

26-Aug-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020



24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020



10-Aug-2020

26-Aug-2020

10-Aug-2020

26-Aug-2020

24-Aug-2020

7-Sep-2020

10-Aug-2020

26-Aug-2020

24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020



24-Aug-2020

7-Sep-2020

24-Aug-2020

7-Sep-2020






  
**Award Notification Date****Contract signing date (Estimate Date)**

11-Sep-2020	12-Jan-2021
21-Sep-2020	23-Sep-2020
21-Sep-2020	16-Mar-2021
23-Feb-2021	26-Feb-2021
21-Sep-2020	23-Sep-2020
26-Oct-2020	28-Oct-2020
26-Jan-2021	28-Jan-2021
26-Oct-2020	28-Oct-2020
21-Sep-2020	23-Sep-2020
21-Sep-2020	23-Sep-2020
21-Sep-2020	23-Sep-2020
21-Sep-2020	23-Sep-2020
21-Sep-2020	23-Sep-2020



21-Sep-2020	23-Sep-2020
21-Sep-2020	23-Sep-2020
21-Sep-2020	23-Sep-2020



26-Oct-2020


28-Oct-2020

26-Jan-2021

28-Jan-2021

26-Jan-2021

28-Jan-2021



26-Aug-2020

28-Aug-2020

26-Oct-2020

28-Oct-2020

21-Sep-2020

23-Sep-2020

26-Aug-2020

28-Aug-2020

21-Sep-2020

23-Sep-2020

26-Oct-2020

28-Oct-2020

26-Oct-2020

28-Oct-2020

21-Sep-2020

23-Sep-2020

26-Oct-2020

28-Oct-2020

26-Oct-2020

28-Oct-2020

26-Jan-2021

28-Jan-2021

12-Feb-2021

17-Feb-2021

21-Sep-2020


23-Sep-2020

21-Sep-2020

23-Sep-2020

26-Oct-2020

28-Oct-2020



21-Sep-2020  
21-Sep-2020

23-Sep-2020  
23-Sep-2020

21-Sep-2020  
26-Aug-2020  
26-Aug-2020  
21-Sep-2020

23-Sep-2020  
28-Aug-2020  
28-Aug-2020  
23-Sep-2020

26-Aug-2020  
26-Aug-2020

28-Aug-2020  
28-Aug-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020  
21-Sep-2020

23-Sep-2020  
23-Sep-2020

21-Sep-2020  
21-Sep-2020  
21-Sep-2020

23-Sep-2020  
23-Sep-2020  
23-Sep-2020

21-Sep-2020

23-Sep-2020

26-Aug-2020

28-Aug-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020  
21-Sep-2020

23-Sep-2020  
23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

26-Aug-2020

28-Aug-2020



26-Aug-2020

28-Aug-2020

12-Feb-2021

17-Feb-2021

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020




21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020



26-Aug-2020

28-Aug-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

26-Aug-2020

28-Aug-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

26-Aug-2020

28-Aug-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020



21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020



21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

26-Aug-2020

28-Aug-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

26-Aug-2020

28-Aug-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020



21-Sep-2020

23-Sep-2020

28-Jan-21

1-Feb-21

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

30-Apr-21

4-May-21

28-Jan-21

1-Feb-21

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

28-Jan-21

1-Feb-21

30-Apr-21

4-May-21

30-Apr-21

4-May-21

30-Apr-21

4-May-21

21-Sep-2020

23-Sep-2020



21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

26-Aug-2020

28-Aug-2020

28-Jan-21

1-Feb-21

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

26-Aug-2020

28-Aug-2020

26-Aug-2020

28-Aug-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

26-Aug-2020

28-Aug-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020



26-Aug-2020

28-Aug-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

26-Aug-2020

28-Aug-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

19-Feb-21

22-Feb-21

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

19-Feb-21

22-Feb-21

21-Sep-2020

23-Sep-2020

26-Aug-2020

28-Aug-2020

21-Sep-2020

23-Sep-2020

19-Feb-21

22-Feb-21

19-Feb-21

22-Feb-21

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

26-Aug-2020

28-Aug-2020

13-Nov-20

16-Nov-20

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

26-Aug-2020

28-Aug-2020

13-Nov-20

16-Nov-20

21-Sep-2020

23-Sep-2020

19-Feb-21

22-Feb-21

29-Apr-21

5-May-21

29-Apr-21

5-May-21

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

29-Apr-21

5-May-21



21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020



4-May-21

7-May-21



21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

4-May-21

7-May-21



21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

23-Nov-20

25-Nov-20

27-Aug-2020

28-Aug-2020

23-Nov-20

25-Nov-20

27-Aug-2020

28-Aug-2020



21-Sep-2020  
21-Sep-2020  
27-Aug-2020

23-Sep-2020  
23-Sep-2020  
28-Aug-2020

27-Aug-2020

28-Aug-2020

27-Aug-2020

28-Aug-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020



21-Sep-2020  
27-Aug-2020  
21-Sep-2020

23-Sep-2020  
28-Aug-2020  
23-Sep-2020



27-Aug-2020  
21-Sep-2020  
27-Aug-2020

28-Aug-2020  
23-Sep-2020  
28-Aug-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020

27-Aug-2020

28-Aug-2020

27-Aug-2020

28-Aug-2020

27-Aug-2020

28-Aug-2020

27-Aug-2020

28-Aug-2020

27-Aug-2020

28-Aug-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020



21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020



27-Aug-2020

28-Aug-2020

27-Aug-2020

28-Aug-2020

21-Sep-2020

23-Sep-2020

27-Aug-2020

28-Aug-2020

21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020



21-Sep-2020

23-Sep-2020

21-Sep-2020

23-Sep-2020







## Completion Date (Estimate Date) Reservation Scheme



2-Feb-2021 Yes

22-Oct-2020 Yes

6-Apr-2021 Yes

19-Mar-2021 Yes

25-Jun-2021 Yes

25-Nov-2020 Yes

25-Feb-2021 Yes


25-Nov-2020 Yes

22-Oct-2020 Yes

22-Oct-2020 Yes

25-Jun-2021 Yes


25-Jun-2021 Yes



22-Oct-2020 Yes

25-Jun-2021 Yes


25-Jun-2021 Yes



25-Nov-2020 Yes

25-Feb-2021 Yes

25-Feb-2021 Yes



28-Sep-2020 Yes

29-Jan-2020 Yes

25-Jun-2021 Yes

28-Sep-2020 Yes

25-Jun-2021 Yes

25-Nov-2020 Yes

25-Nov-2020 Yes

23-Dec-2021 Yes

29-Jan-2020 Yes

29-Jan-2020 Yes


25-Feb-2021 Yes

25-Jun-2021

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Nov-2020 Yes



25-Jun-2021 Yes

25-Jun-2021 Yes

22-Oct-2020 Yes

11-Jun-2021 Yes

11-Jun-2021 Yes

25-Jun-2021 Yes

11-Jun-2021 Yes

11-Jun-2021 Yes

22-Oct-2020 Yes

22-Oct-2020 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

28-Sep-2020 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

22-Oct-2020 Yes

22-Oct-2020 Yes

25-Jun-2021 Yes

22-Oct-2020 Yes


16-Mar-2021 Yes

16-Mar-2021 Yes

16-Mar-2021 Yes

25-Jun-2021 Yes

30-Sep-2020 Yes




30-Sep-2020 Yes

25-Jun-2021 Yes


25-Jun-2021 Yes

22-Oct-2020 Yes



25-Jun-2021 Yes

22-Oct-2020 Yes



28-Sep-2020 Yes



25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

22-Oct-2020 Yes

28-Sep-2020 Yes

25-Jun-2021 Yes

22-Oct-2020 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

16-Mar-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

28-Sep-2020 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes



25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes


25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes



25-Jun-2021 Yes

11-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

11-Jun-2021 Yes

22-Oct-2020 Yes

25-Jun-2021 Yes



25-Jun-2021 Yes

22-Feb-21 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-May-21 Yes

4-Jun-21 Yes

22-Oct-2020 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

22-Oct-2020 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

4-Jun-21 Yes

25-May-21 Yes

25-May-21 Yes

25-May-21 Yes

25-Jun-2021 Yes



25-Jun-2021 Yes

25-Jun-2021 Yes

30-Jun-2021 Yes

1-Mar-21 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

22-Oct-2020 Yes

22-Oct-2020 Yes

25-Jun-2021 Yes

30-Jun-2021 Yes

30-Jun-2021 Yes

25-Jun-2021 Yes

22-Oct-2020 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes


25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

30-Jun-2021 Yes



25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

22-Oct-2020 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes


25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes



14-Oct-20 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

18-Sep-20 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

20-Apr-21 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-21 Yes

25-Jun-2021 Yes



18-Sep-20 Yes



25-Jun-2021 Yes

20-Apr-21 Yes

25-Jun-21 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes



18-Sep-20 Yes

4-Dec-20 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

18-Sep-20 Yes

4-Dec-20 Yes

25-Jun-2021 Yes

20-Apr-21 Yes

26-May-21 Yes

26-May-21 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

26-May-21 Yes



25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes



28-May-21 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

28-May-21 Yes



25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

18-Dec-20 Yes

18-Sep-2020 Yes

18-Dec-20 Yes

27-Nov-2020 Yes



25-Jun-2021 Yes  
25-Jun-2021 Yes  
25-Jun-2021 Yes

25-Jun-2021 Yes

27-Nov-2020 Yes

25-Jun-2021 Yes

23-Dec-2020 Yes

25-Jun-2021 Yes



25-Jun-2021 Yes  
25-Jun-2021 Yes  
25-Jun-2021 Yes



25-Jun-2021 Yes  
25-Jun-2021 Yes  
25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

22-Oct-2020 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes



25-Jun-2021 Yes

25-Jun-2021 Yes



25-Jun-2021 Yes

18-Sep-2020 Yes

25-Jun-2021 Yes

18-Sep-2020 Yes

25-Jun-2021 Yes

25-Jun-2021 Yes



25-Jun-2021 Yes

25-Jun-2021 Yes







### **Currencies**

UGX

USD

RWF

EUR

GBP

CAD

KES

TZS

### **Contract Types**

Lump sum contracts



Time-based contract

Ad measurement contracts

Framework contracts

Percentage based contract

Cost-reimbursable contract

Target price contract

Retainer contract

Success fee contract





































**Source Of Funding**

Government Of Uganda

Donoe

GOU and Donor

Internally Generated Funds

**Procurement Methods**

Micro Procurement

Framework and Special Contracts

Direct Procurement

Request for Quotations/Proposals

Selective National Bidding

Selective International Bidding

Restricted Domestic Bidding (RDB)

Restricted International Bidding

Open Domestic Bidding

Open International Bidding

Expression Of Interest

Shortlistiing of Consultants without Expression Of Interest

Single Source Consultants







































**Procurement Types****Pre Qualification****Reservation Scheme**

Works

Yes

Yes

Non-Consultancy Services

No

No

Consultancy Services

Supplies